BUDGET ESTIMATE AND TIMELINE FOR THE MOJAVE RIVER WETLAND AND RIPARIAN HABITAT PROJECT

FLOOD PROTECTION CORRIDOR PROGRAM

TASK UNIT PRICE QUANTITY  AMOUNT FPCP GRANT IN-KIND TIMELINE
1. Labor Spr 2003
Project Manager $45.5/hour 160 hours $7,280 $2,000 $5,280

Fiscal Agent $50/hour 300 hours $15,000 $0 $15,000

Environmental Science Instructor/Site Coordinator $46/hour 900 hours $41,400 $5,000 $36,400

Subtotal - Task 1 $63,680 $7,000 $56,680

2. Planning Sum 2003
Coordination Meetings/

Environmental Advisory Group

(ie. Fish/Game, VVWRA) $250/mtg. 12 mtgs. $3,000 $0 $3,000

Senior Planner/Permit Coordination $43.31/hour 160 hours $6,930 $0 $6,930

Engineering $61,000 $0 $61,000

Public Information Meetings $100/mtg 3 mtgs $300 $0 $300

Public Notices $200/not. 3 notices $600 $0 $600

Subtotal - Task 2 $71,830 $0 $71,830

3. Permitting $11,000 $11,000 $0 Fall 2003
1601 Permit (Streambed Alteration Agreement) DFG

401 Permit (Water Quality Certification) Regional WQCB

CEQA

Army Corp of Engineers

Us Fish and Wildlife Services

Town of Apple Valley

Local Resource Conservation District

Office of Planning and Research

Subtotal - Task 3 $11,000 $11,000 $0

4. Debris Basin SPR 2004
Upper Riffle $50,000 $50,000 $0

Excavate Sediment $10,000 $10,000 $0

Lower Riffle $20,000 $20,000 $0

Subtotal - Task 4 $80,000 $80,000 $0
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5. Bank Stabilization SPR 2004
Re-grade streambank 3:1 slope $30 /lin. Foot 2000 feet $60,000 $60,000 $0

Trench bank toe for installation of boulders $20/lin. Foot 2000 feet $40,000 $40,000 $0

Placement of boulders - backhoe $25/lin. Foot 2000 feet $50,000 $50,000 $0

Place jute netting, seeds, install riparian vegetation along

re-sloped bank and floodplain terrace (crew of 12) $180/hour 100 hours $18,000 $9,000 $9,000

Subtotal - Task 5 $168,000 $159,000 $9,000

6. Materials Sum 2004
Boulders 12-36"/Gunite $48/cu. yd. 4444 cu. yds $213,312 $213,312 $0

Hand tools for revegetation $300 $0 $300

Native Plant Materials $15,000 $15,000 $0

Subtotal - Task 6 $228,612 $228,312 $300

7. Sewer Line Relocation Spr 2005
21" Sewer Main $84.00/foot 3030 feet $254,520 $0 $254,520

Man Holes $2,500/each 8 man holes $20,000 $0 $20,000

Re-connections to existing facilities $5,000/each 2 conn. $10,000 $0 $10,000

Subtotal - Task 7 $284,520 $0 $284,520

8. Monitoring (annually, 5 years) 2003-2006
Replacement of lost vegetation/rock barrier maintenance $2000/year 5 years $10,000 $10,000 $0

Monitoring site visit $200/visit 5 visits $1,000 $0 $1,000

Volunteer Labor/Maintenance (12 Students) $1,440/day 10 days $14,400 $0 $14,400

Production of monitoring report $100/report 5 reports $$500.00 $0 $500

Subtotal - Task 7 $25,400 $10,000 $15,900

GRAND TOTAL $933,042 $495,312 $438,230
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